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ESTIMATE RUN 11/16/2016

ESTIMATE SUMMARY 10:26:25

CONTID: C20815         ESTIMATE NO: 0002 PROG 2005

PCN: 20815-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EMPIRE TRAFFIC CALMING DEVICES PERCENT TIME:

PROJECT NO: FSA0403-060                   

EMPIRE TRAFFIC CALMING DEVICES

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING

5750 W. AIRPORT ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SEDALIA CO 80135     (303)791-3759 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 367,623.10 PARTICIPATING $ $ 5,400.00

AWARD PROJECT AMT: 365,242.00 NON-PARTICIPATING 156,428.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,021.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.46

CALENDAR DAYS

CALENDAR DAYS

80.01%

73,480.15

161,828.25

161,828.25

159,806.33

$

$

$

$

12,150.00

281,992.95

294,142.95

0.00

294,142.95

-5,478.63

0.00

288,664.32

0.00

AMOUNT DUE 288,664.32 159,806.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 159,806.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

32.0 TIME ALLOW: 61

ORIG TIME ALLOW: 61

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/07/2016

09/07/2016

10/25/2016

05/05/2016

06/28/2016

07/15/2016

09/07/2016
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PCN: 20815-BID    ESTIMATE RUN 11/16/2016

PROJECT: FSA0403-060                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:26:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 355.000

0.000

202-00220  
 

17,750.00355.000

0.00

355.000

SY  

50.00000

0010 *Removal of Pavement Marking 1,582.000

2,206.000

202-00250  
 

11,364.003,788.000

6,618.00

3,788.000

SF  

3.00000

0015 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

150.00000

0020 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

150.00000

0025 Filter Material (Class B) 0.000

40.000

206-00520  
 

5,400.0040.000

5,400.00

40.000

CY  

135.00000

0030 *Topsoil 0.000

46.000

207-00205  
 

5,060.0046.000

5,060.00

46.000

CY  

110.00000

0035 Aggregate Bag 400.000

0.000

208-00035  
 

3,600.00400.000

0.00

400.000

LF  

9.00000

0040 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

35.00000

0050 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

50.00000

0055 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

50.00000



CONTID: C20815         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20815-BID    ESTIMATE RUN 11/16/2016

PROJECT: FSA0403-060                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:26:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Control Supervisor 7.000

25.000

208-00205  
 

2,400.0032.000

1,875.00

32.000

HOUR

75.00000

0065 *Compost 0.000

0.000

212-00900  
 

0.000.000

0.00

0.000

CY  

250.00000

0070 *Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000.000

0.00

0.000

CF  

7.00000

0075 *Deciduous Shrub (1 Gallon Container) 0.000

0.000

214-00310  
 

0.000.000

0.00

123.000

EACH

26.00000

0080 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

6.000

EACH

100.00000

0085 Aggregate Base Course (Class 6) 49.000

0.000

304-06000  
 

5,390.0049.000

0.00

49.000

TON 

110.00000

0090 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

750.00000

0095 *Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

1,792.000

SF  

2.00000

0100 Fence (Plastic) 180.000

0.000

607-11525  
 

900.00180.000

0.00

180.000

LF  

5.00000

0105 *Curb and Gutter Type 2 (Section I-B) 478.000

0.000

609-21010  
 

16,730.00478.000

0.00

478.000

LF  

35.00000

0110 Median Cover Material (Patterned Concrete) 0.000

910.000

610-00020  
 

18,200.00910.000

18,200.00

910.000

SF  

20.00000
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PCN: 20815-BID    ESTIMATE RUN 11/16/2016

PROJECT: FSA0403-060                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:26:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Median Cover Material (Concrete) 0.000

336.000

610-00030  
 

6,720.00336.000

6,720.00

336.000

SF  

20.00000

0120 *Floodlight 0.000

0.000

613-15000  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0125 Sign Panel (Class I) 0.000

32.000

614-00011  
 

1,120.0032.000

1,120.00

32.000

SF  

35.00000

0130 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

4.000

614-01583  
 

3,400.004.000

3,400.00

4.000

EACH

850.00000

0135 *Construction Surveying 0.250

0.000

625-00000  
 

1,875.000.250

0.00

0.250

L S 

7,500.00000

0140 *Mobilization 0.211

0.140

626-00000  
 

28,431.000.351

11,340.00

1.000

L S 

81,000.00000

0145 *Public Information Services (Tier IV) 0.500

0.500

626-01104  
 

7,500.001.000

3,750.00

1.000

L S 

7,500.00000

0150 *Modified Epoxy Pavement Marking 0.000

18.690

627-00008  
 

17,755.5018.690

17,755.50

18.690

GAL 

950.00000

0155 *Pavement Marking Paint (Waterborne) 14.380

0.000

627-00011  
 

1,294.2014.380

0.00

18.690

GAL 

90.00000

0160 *Flagging 131.000

252.000

630-00000  
 

9,192.00383.000

6,048.00

475.000

HOUR

24.00000

0165 *Traffic Control Inspection 8.000

9.000

630-00007  
 

4,250.0017.000

2,250.00

21.000

DAY 

250.00000
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PCN: 20815-BID    ESTIMATE RUN 11/16/2016

PROJECT: FSA0403-060                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:26:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Control Management 11.000

13.000

630-00012  
 

14,520.0024.000

7,865.00

30.000

DAY 

605.00000

0175 *Construction Traffic Sign (Panel Size A) 0.000

1.800

630-80341  
 

99.001.800

99.00

2.000

EACH

55.00000

0180 *Construction Traffic Sign (Panel Size B) 4.000

17.600

630-80342  
 

2,376.0021.600

1,936.00

24.000

EACH

110.00000

0185 *Construction Traffic Sign (Panel Size C) 1.500

5.250

630-80343  
 

1,113.756.750

866.25

7.500

EACH

165.00000

0190 *Portable Message Sign Panel 1.000

1.700

630-80355  
 

9,450.002.700

5,950.00

3.000

EACH

3,500.00000

0195 *Drum Channelizing Device 8.500

29.750

630-80360  
 

1,530.0038.250

1,190.00

50.000

EACH

40.00000

0200 *Traffic Cone 7.500

44.250

630-80380  
 

310.5051.750

265.50

57.500

EACH

6.00000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0215 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 199,230.95107,708.25271,361.10CURRENT AMT0200 $ $ $



CONTID: C20815         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20815-BID    ESTIMATE RUN 11/16/2016

PROJECT: FSA0403-060                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:26:25

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0220 Geotextile (Drainage) (Class 1) 0.000

32.000

420-00112  
 

2,880.0032.000

2,880.00

32.000

SY  

90.00000

0225 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

0.000

SY  

25.00000

0230 *Concrete Class D 18.000

28.300

601-03000  
 

69,450.0046.300

42,450.00

46.300

CY  

1,500.00000

0235 *Reinforcing Steel (Epoxy Coated) 2,012.000

0.000

602-00020  
 

7,042.002,012.000

0.00

2,012.000

LB  

3.50000

0240 *Curb Type 2 (Section B) 0.000

113.000

609-20010  
 

3,390.00113.000

3,390.00

113.000

LF  

30.00000

CAT 82,762.0048,720.0082,762.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Field Office (Class 2) 0.500

0.400

620-00002  
 

10,800.000.900

4,800.00

1.000

EACH

12,000.00000

0250 Sanitary Facility 0.500

0.400

620-00020  
 

1,350.000.900

600.00

1.000

EACH

1,500.00000

CAT 12,150.005,400.0013,500.00CURRENT AMT0400 $ $ $

$ 294,142.95161,828.25$367,623.10$CURRENT AMTPROJECT TOTAL


